
EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview

1. Date of Submission: 2011-02-22

2. Agency: 007

3. Bureau: 57

4. Name of this Investment: DEFENSE ENTERPRISE ACCOUNTING AND MANAGEMENT SYSTEM

5. Unique Project (Investment) Identifier (UPI): 007-57-01-01-01-0178-00

6. What kind of investment will this be in FY 2012?:  Mixed Life Cycle
Planning
Full Acquisition
Operations and Maintenance
Mixed Life Cycle
Multi-Agency Collaboration

7. What was the first budget year this investment was submitted to OMB? FY2004

8.
a. Provide a brief summary of the investment and justification, including a brief description of how

this closes in part or in whole an identified agency performance gap, specific accomplishments
expected by the budget year and the related benefit to the mission, and the primary
beneficiary(ies) of the investment.
 Program Description: Defense Enterprise Accounting and Management System (DEAMS) was approved
under Business Management Modernization Program (BMMP) as a joint United States Trsnportation
Command (USTRANSCOM), Defense Finance and Accounting Service (DFAS), and Air Force (AF)
project to replace legacy systems with commercial-off-the-shelf (COTS)-based financial accounting
software (general ledger, accounts payable, accounts receivable, financial reporting, billing, etc.). 
DEAMS will use a Joint Financial Management Improvement Program (JFMIP)/Financial Systems
Integration Office (FSIO) certified COTS software package (Oracle) as its core system software and will
conform to requirements promulgated by the Office of Management and Budget (OMB), Chief Financial
Officers (CFO) Act, Government Performance and Results Act (GPRA), Government Management
Reform Act (GMRA), Federal Financial Management Improvement Act (FFMIA), Business Tranfomration
Agency (BTA)'s Business Enterprise Architecture and other related laws, regulations, and policies. 
Accurate, reliable, and timely financial information is a top priority of the Secretary of the Air Force and
Chief of Staff of the Air Force (CSAF).  This can only be achieved through a modernization and integrated
software solution accompanied by sound accounting processes proven through successful audits. FY12:
Research, Development, Testing and Evaluation (RDT&E) ($76.953M) breaks out into the following
detailed areas: Program Management, System Development, Defense Informatio Systems Agency
(DISA)/Global Combat Support System (GCSS)-AF Support, and System Implementation & Fielding. 
These activities include: design, build and test forty Reports, Interfaces, Conversions, Extensions
Workflow (RICEW) objects for Spiral 3&4 functionality; provide Help Desk Support for Spiral 2 users at
Scott AFB; hardware and software support provided by DISA and GCSS-AF for production and
production continuity of operations (COOP) environments; initial change management and role mapping
efforts in advance of Spiral 3/4 rollout; and Spiral 5 blueprinting.  Other Procurement Funds ($14.828M)
will be used to procure hardware and software required for staging and operational implementation in the
Global Combat Support System Integration framework.  Operations and Maintenance ($2.200M) funds
the Strategic Communications contract and Functional Management Office travel. .

b. Provide any links to relevant websites that would be useful to gain additional information on the
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investment including links to GAO and IG reports.
 Title Link

NONE

9.
a. Provide the date of the Agency’s Executive/Investment Committee approval of this investment. 

2010-08-04
b. Provide the date of the most recent or planned approved project charter. 2010-10-31

10. Contact information?
a. Program/Project Manager Name:  *

 Phone Number:  * 
 Email:  * 

b. Business Function Owner Name (i.e. Executive Agent or Investment Owner):  Randy Newcome
 Phone Number:  * 
 Email:  * 

11. What project management qualifications does the Project Manager have? (choose only one per
FAC-P/PM or DAWIA):  Project manager has been validated according to FAC-P/PM or DAWIA criteria as
qualified for this investment.

Project manager has been validated according to FAC-P/PM or DAWIA criteria as qualified for this
investment.
Project manager qualifications according to FAC-P/PM or DAWIA criteria is under review for this

investment.
Project manager assigned to investment, but does not meet requirements according to FAC-P/PM or

DAWIA criteria.
Project manager assigned but qualification status review has not yet started.
No project manager has yet been assigned to this investment.
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Section B: Summary of Funding (Budget Authority for Capital Assets)

1.
Table I.B.1: Summary of Funding

(In millions of dollars)
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions) 

  PY-1
and

earlier

PY
2010

CY
2011

(CY Continuing
Resolution)

BY
2012

BY+1
2013

BY+2
2014

BY+3
2015

BY+4
and

beyond

Total

Planning: * * * * * * * * *

Acquisition: * * * * * * * * *

Planning &
Acquisition
Government FTE
Costs

* * * * * * * * *

Subtotal Planning &
Acquisition(DME):

* * * * * * * * *

Operations &
Maintenance:

* * * * * * * * *

Disposition Costs
(optional):

* * * * * * * * *

Operations,
Maintenance,
Disposition
Government FTE
Costs

* * * * * * * * *

Subtotal O&M and
Disposition Costs
(SS):

* * * * * * * * *

TOTAL FTE Costs * * * * * * * * *

TOTAL (not
including FTE
costs):

* * * * * * * * *

TOTAL (including
FTE costs):

* * * * * * * * *

Number of FTE
represented by

* * * * * * * * *
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Table I.B.1: Summary of Funding
(In millions of dollars)

(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions) 

  PY-1
and

earlier

PY
2010

CY
2011

(CY Continuing
Resolution)

BY
2012

BY+1
2013

BY+2
2014

BY+3
2015

BY+4
and

beyond

Total

Costs:

2. Insert the number of years covered in the column “PY-1 and earlier”: 6

3. Insert the number of years covered in the column “BY+4 and beyond”: *

4. If the summary of funding has changed from the FY 2011 President’s Budget request, briefly explain those changes:
*
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Section C: Acquisition/Contract Strategy (All Capital Assets)

1.
Table I.C.1 Contracts Table

Contract
Status

Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery Vehicle
(IDV) Reference

ID

Solicitation
ID

Alternativ
e

financing

EVM
Require

d

Ultimate
Contract
Value (M)

Type of
Contract/Ta

sk Order
(Pricing)

Is the
contract

a
Perform

ance
Based

Service
Acquisit

ion
(PBSA)?

Effective
date

Actual or
expected

End Date of
Contract/Ta

sk Order

Extent
Competed

Short
description

of
acquisition

Awarded FA877006F8001 GS35F4692G * * $96,610,000.0 Firm Fixed
Price

Y 2006-02-03 2011-02-02 Y 200606!0001
02!5700!FA8
770!MSG/PK
!GS35F4692

G     !C!N!
!Y!FA877006

F8001!     
!20060203!2
0101116!858
485758!8584
85758!13782
0580!N!ACC

ENTURE
LLP               

!11951
FREEDOM
DR         

!RESTON     
!VA!20190!6
6672!059!51!
Reston          
!Fairfax         

!Virginia 
!+000004056
180!N!N!000
000000000!D
307!Automat

ed Info
System

Design&Integ
ration Svcs  

!S1
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Table I.C.1 Contracts Table

Contract
Status

Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery Vehicle
(IDV) Reference

ID

Solicitation
ID

Alternativ
e

financing

EVM
Require

d

Ultimate
Contract
Value (M)

Type of
Contract/Ta

sk Order
(Pricing)

Is the
contract

a
Perform

ance
Based

Service
Acquisit

ion
(PBSA)?

Effective
date

Actual or
expected

End Date of
Contract/Ta

sk Order

Extent
Competed

Short
description

of
acquisition

!SERVICES  
!000 !NOT

Awarded FA701409D0005 * * $2,890,000.0 Firm Fixed
Price

N 2009-02-24 Y Advisory and
Assistance
Services

Awarded FA445211F0003 GS35F5202H * * $1,350,000.0 Labor Hours Y 2010-10-01 2013-09-30 Y DCBS
Enhancemen

ts

Awarded 5TS57070188 GS35F0606L * * $5,030,000.0 Time and
Materials

N 2007-10-01 2012-09-30 Full and
Open

Competition

Funtional/De
velopmental
Help Desk
Support
(Secure
Data)

Awarded W91QUZ06A0002 * * $300,000.0 Firm Fixed
Price

X 2006-08-10 Y DLT
solutions

Awarded FA877010F8000 GS35F0009T * * $320,000.0 Firm Fixed
Price

Y 2009-10-02 2009-10-02 Y ORACLE
LICENSE

FY10

Awarded FA877104D0003 * * $20,000.0 Firm Fixed N 2003-10-01 Y Migrated
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Table I.C.1 Contracts Table

Contract
Status

Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery Vehicle
(IDV) Reference

ID

Solicitation
ID

Alternativ
e

financing

EVM
Require

d

Ultimate
Contract
Value (M)

Type of
Contract/Ta

sk Order
(Pricing)

Is the
contract

a
Perform

ance
Based

Service
Acquisit

ion
(PBSA)?

Effective
date

Actual or
expected

End Date of
Contract/Ta

sk Order

Extent
Competed

Short
description

of
acquisition

Price Data Value
Unknown

Awarded FA877104D0007 * * $10,000.0 Firm Fixed
Price

N 2004-01-01 Y Migrated
Data Value
Unknown

Awarded FA445210F0006 * * $320,000.0 Firm Fixed
Price

N 2010-02-11 2013-09-30 Full and
Open

Competition

DEAMS
Enterprise
Security
Support

Awarded GST0510BM0026 GS010F0140R * * $520,000.0 Firm Fixed
Price

N 2010-03-11 2010-09-30 Full and
Open

Competition

Transportatio
n Financial

Management
system
(TFMS)

Enterprise
Resource
Planning

(ERP) (Ernst
and Young)

Awarded FA877110D0079000
2

* * $330,000.0 Firm Fixed
Price

N 2010-01-29 2011-01-31 Full and
Open

Competition

GCSS-AF
Subject

Matter Expert
(Lockheed

Martin)

Awarded FA872107D0004101
0

* * $14,429,000.0 Time and
Materials

Y 2007-09-15 2012-04-18 Full and
Open

Professional
Acquisition
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Table I.C.1 Contracts Table

Contract
Status

Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery Vehicle
(IDV) Reference

ID

Solicitation
ID

Alternativ
e

financing

EVM
Require

d

Ultimate
Contract
Value (M)

Type of
Contract/Ta

sk Order
(Pricing)

Is the
contract

a
Perform

ance
Based

Service
Acquisit

ion
(PBSA)?

Effective
date

Actual or
expected

End Date of
Contract/Ta

sk Order

Extent
Competed

Short
description

of
acquisition

Competition Support
Services

(Quantech)

Awarded FA872107D0015 * * $8,199,000.0 Labor Hours N 2007-05-21 Y ETASS Basic

Awarded FA877009C0064 - * * $4,100,000.0 - - - 2011-12-22 - -

Solicitation ID Type of
Contract/Task Order

(Pricing)

PBSA Effective date Extent Competed Short description of
acquisition

Labor Hours N 2009-09-30 N DEAMS IV&V

Cost No Fee N 2009-09-30 N DEAMS IV&V

Awarded FA877104D0003 * * $1,700,000.0 Firm Fixed
Price

N 2003-10-01 Y Migrated
Data Value
Unknown

Awarded 5TP57080304B GS10F0140R * * $39,100,000.0 Time and
Materials

N 2008-06-20 2012-11-30 Full and
Open

Competition

Capital Cities
Technology
Enterprise
Resource
Planning

Awarded 5TP5707003A GS23F0092J * * $24,900,000.0 Time and
Materials

N 2005-07-28 2011-03-28 Full and
Open

Competition

Functional
Support

(Kearney and
Co., Inc.)
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Awarded GST0509BM0128 GST0509BM012
8

* * $3,000,000.0 Firm Fixed
Price

N 2009-09-19 2014-09-18 Full and
Open

Competition

Strategic
Communicati

ons (Booz
Allen

Hamilton)

Awarded GST0509BM0035 5TP57090112 * * $14,050,000.0 Firm Fixed
Price

N 2009-03-01 2013-11-30 Full and
Open

Competition

Change
Management
(Booz Allen
Hamilton)

Awarded FA877010F0032 GS35F0009T * * $70,000.0 Firm Fixed
Price

Y 2010-05-26 2011-05-26 Y Oracle Time
& Labor
(OT&L)

Licenses

Awarded FA440711F6041 0 * * $20,000.0 Firm Fixed
Price

N 2010-10-01 2011-09-30 Full and
Open

Competition

Hardware,
servers

Awarded FA440711F6018 0 * * $10,000.0 Firm Fixed
Price

N 2010-10-01 2011-09-30 Full and
Open

Competition

Tool for
Oracle

Application
Developers. 

Software
application

for
development

and
administratio
n of Oracle
databases
using SQL.

Awarded 5TP57080304B 0 * * $560,000.0 Time and
Materials

N 2010-03-11 2012-11-30 Full and
Open

Competition

ERP
Implementati
on Support
Services
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2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
*

3.
a.Has an Acquisition Plan been developed? If yes, please answer the questions that follow *
b.Does the Acquisition Plan reflect the requirements of FAR Subpart 7.1 *
c.Was the Acquisition Plan approved in accordance with agency requirements *
d.If "yes," enter the date of approval? *
e.Is the acquisition plan consistent with your agency Strategic Sustainability Performance Plan? *
f.Does the acquisition plan meet the requirements of EOs 13423 and 13514? *
g.If an Acquisition Plan has not been developed, provide a brief explanation.

*
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Part II: IT Capital Investments

Section A: General

1.
a.Confirm that the IT Program/Project manager has the following competencies: configuration

management, data management, information management, information resources strategy and
planning, information systems/network security, IT architecture, IT performance assessment,
infrastructure design, systems integration, systems life cycle, technology awareness, and capital
planning and investment control. yes

b.If not, confirm that the PM has a development plan to achieve competencies either by direct
experience or education. 

2. Describe the progress of evaluating cloud computing alternatives for service delivery to support this
investment. DEAMS is integrated into services provided by GCSS-AF.  Core software not certified for cloud
computing.  AF and DISA are analyzing impact of moving Enterprise Resource Planning applications out of
GCSS-AF into DISA cloud environment.

3. Provide the date of the most recent or planned Quality Assurance Plan 2007-06-30

4.
a.Provide the UPI of all other investments that have a significant dependency on the successful

implementation of this investment. 
007-21-01-03-02-4291-00,007-97-01-01-02-6485-00,007-97-01-01-02-6953-00,007-57-01-01-02-6484-00
,007-57-01-01-02-5037-00,007-97-01-01-02-0866-00,007-97-01-01-02-0977-00,007-97-01-01-02-0252-0
0,007-57-01-03-02-8025-00

b.If this investment is significantly dependent on the successful implementation of another
investment(s), please provide the UPI(s). 

5. An Alternatives Analysis must be conducted for all Major Investments with Planning and Acquisition
(DME) activities and evaluate the costs and benefits of at least three alternatives and the status quo.
The details of the analysis must be available to OMB upon request. Provide the date of the most recent
or planned alternatives analysis for this investment. 2010-09-29

6. Risks must be actively managed throughout the lifecycle of the investment. The Risk Management
Plan and risk register must be available to OMB upon request. Provide the date that the risk register
was last updated. 2011-01-25
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Section B: Cost and Schedule Performance

Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

Increment 1,
Spiral 1,

Technology
Demonstration,

Blueprinting

* $6.7 $6.7 2006-02-03 2006-03-28 2007-01-17 2007-02-13 100.00% 100.00%

Increment 1,
Spiral 1 Reports,

Interfaces,
Conversions, and

Extensions
(RICE),

Commitment
Accounting

* $7.0 $7.0 2006-09-19 2006-09-19 2007-01-27 2007-02-13 100.00% 100.00%

Increment 1,
Spiral 1, Testing

* $1.3 $1.3 2006-10-27 2006-10-27 2007-05-03 2007-05-07 100.00% 100.00%

Increment 1,
Spiral 1, Go-live,

Training and
Change

Management,
Certification and
Accreditation (C

and A) and
System

Engineering
Program

Management
(SEPM) -

Technology
Demonstration/D

evelopmental
testbed

* $5.1 $5.1 2006-10-27 2006-10-27 2007-05-07 2007-07-27 100.00% 100.00%

Increment 2 * * * * 2017-01-31 * * *

Inc 1 Tech Demo
- PMO/FMO

Program

DME * $133.2 $122.4 2006-02-03 2006-02-03 2011-02-02 2011-02-02 100.00% 100.00%
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Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

Management/Dire
ct Mission
Support

Inc 1 Tech Demo
Systems

Integrator -
Enterprise

Support Services

DME * $7.5 $7.1 2006-02-03 2006-02-03 2011-02-02 2011-02-02 100.00% 100.00%

Inc 1 Tech Demo
- Government
Test Support

DME * $15.8 $14.5 2004-01-01 2004-01-01 2011-02-02 2010-09-30 100.00% 100.00%

Inc 1 Tech Demo
- SI - Other

Development

DME * $8.8 $8.7 2006-02-03 2006-02-03 2011-02-02 2011-02-02 100.00% 100.00%

Inc 1 Tech Demo
- SI - Post
Production

Support/Integrate
d Logistics

Support (ILS)

DME * $15.0 $13.9 2007-08-01 2007-08-01 2011-02-02 2011-02-02 100.00% 100.00%

Inc 1 Tech Demo
- DISA/GCSS-AF

Support

DME * $16.9 $13.9 2007-03-21 2007-03-21 2011-02-02 2011-02-02 100.00% 100.00%

Inc 1 Tech Demo
- Hardware and

Software
Maintenance

DME * $2.6 $2.2 2007-01-26 2007-01-26 2011-02-02 2011-02-02 100.00% 100.00%

Inc 1 Tech Demo
- Billing Module

(DCBS)
Development and

Sustainment

DME * $5.2 $3.3 2008-04-01 2008-04-01 2013-09-30 51.00% 63.00%

Inc 1 (Spiral 3&4)
Deployment
(Roll-Out)

DME * * * 2014-04-16 * 2016-07-15 * * *

Increment 2
Design and

Development

DME * * * 2012-12-15 * 2016-07-15 * * *
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Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

Increment 2
Deployment

DME * * * 2016-07-16 * 2017-12-30 * * *

Inc 1 (Spiral 3&4)
Design/Developm

ent/Test

DME * * * 2012-02-15 * 2014-04-15 * * *

Increment 1
Sustainment

SS * * * 2011-12-15 * 2016-07-15 * * *

DEAMS
Sustainment
(Post FOC)

SS * * * 2017-12-30 * 2027-12-30 * * *

Inc 1, Spiral 2
Tech Demo

System Integrator
Reports,

Interfaces,
Conversions,
Extensions

(RICE)
Development

DME * $11.5 $11.5 2006-10-19 2006-08-08 2009-07-10 2009-08-17 100.00% 100.00%

Inc 1 Tech Demo
System Integrator

Training
Development

DME * $2.6 $2.6 2006-12-14 2006-11-30 2010-01-11 2010-03-26 100.00% 100.00%

Inc 1, Sprial 2
Tech Demo

System Integrator
Test

DME * $8.0 $8.0 2007-01-04 2006-11-01 2010-05-24 2010-05-24 100.00% 100.00%

Inc 1 Tech Demo
Hardware

Procurement

DME * $4.8 $4.8 2006-11-16 2006-10-19 2009-03-16 2009-03-19 100.00% 100.00%

Inc 1 Tech Demo
Software

Procurement

DME * $4.6 $4.6 2005-06-30 2005-06-30 2006-06-27 2006-06-27 100.00% 100.00%

2. If the investment cost, schedule, or performance variances are not within 10 percent of the current baseline, provide a complete analysis of the reasons
for the variances, the corrective actions to be taken, and the most likely estimate at completion. Variances are within 10%.
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3. For mixed lifecycle or operations and maintenance investments an Operational Analysis must be performed annually. Operational analysis may identify
the need to redesign or modify an asset by identifying previously undetected faults in design, construction, or installation/integration, highlighting
whether actual operation and maintenance costs vary significantly from budgeted costs, or documenting that the asset is failing to meet program
requirements. The details of the analysis must be available to OMB upon request. Insert the date of the most recent or planned operational analysis. 
2011-05-27

4. Did the Operational analysis cover all 4 areas of analysis: Customer Results, Strategic and Business Results, Financial Performance, and Innovation? 
yes
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Section C: Financial Management Systems

Table II.C.1: Financial Management Systems

System(s) Name System acronym Type of Financial System BY Funding

* * * *
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Section D: Multi-Agency Collaboration Oversight (For Multi-Agency Collaborations only)

Table II.D.1. Customer Table:

Customer Agency Joint exhibit approval date

NONE

Table II.D.2. Shared Service Providers

Shared Service Provider (Agency) Shared Service Asset Title Shared Service Provider Exhibit 53 UPI (BY 2011)

* * *

Table II.D.3. For IT Investments, Partner Funding Strategies ($millions):

Partner
Agency

Partner exhibit 53 UPI
(BY 2012)

CY Monetary
Contribution

CY “In-Kind”
Contribution

CY
Fee-for-Service

BY Monetary
Contribution

BY “In-Kind”
Contribution

BY
Fee-for-Service

NONE

Table II.D.4. Legacy Systems Being Replaced

Name of the Legacy
Investment of Systems

Current UPI Date of the System
Retirement

* * *

Page  17 / 24 of Section300 OMB Circular No. A11 (2010)
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Section E: Performance Information

Table I.E.1a. Performance Metric Attributes

Measurement Area
(For IT Assets)

Measurement
Grouping

(For IT Assets)

Measurement Indicator Reporting Frequency Unit of Measure Performance Measure
Direction

Baseline Year Baseline
Established for this

measure
(Origination Date)

Mission and Business
Results

Accounting Compliance with Chief
Financial Officer's Act of
1990 and Government

Management Reform Act
Requirements

annual TBD TBD TBD 2010-09-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2011 DEAMS Inc1, Sp2
JFMIP/FSIO assertion
checklist (valid CFO

attestation)

TBD Not Due 2010-09-20

Mission and Business
Results

Accounting Compliance with Chief
Financial Officer's Act of
1990 and government

Management Reform Act
Requirements.

annual TBD TBD Inc 1, Sp 2 JFMIP/FSIO
assertion checklist (valid

CFO attestation)

2010-09-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2014 Successful Annual
JFMIP/FSIO and Internal

Controls Assertions.

TBD Not Due 2010-09-20

Mission and Business
Results

Accounting Compliancy with Chief
Financial Officer's Act of
1990 and Government

Management Reform Act
Requirements

annual number TBD Inc1, Sp2 JFMIP/FSIO
assertion checklist (valid

CFO attestation)

2010-10-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2010 Successful Annual
JFMIP/FSIO and Internal

Controls Assertions

Successfully completed
internal controls

assertion Feb 2010 and

Met 2011-02-11
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reviewed by SAF.

Customer Results Access Ensure the future
Defense financial

manager is a trusted
partner in the business
of Defense, and identify

system security
requirements

annual TBD TBD DEAMS has an
approved DOD

Information Assurance,
Certification and

Accreditation (C&A)

2010-09-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2010 Ensure DEAMS is 100%
compliant and obtains
approval during annual

security reviews.
Maintain Information

Assurance and
Certification and

Accreditation (C&A).

DEAMS received
approved Approval to
Operate (ATO) on Air

Force networks

Met 2010-09-20

Customer Results Access Identify system security
requirements

annual TBD TBD DEAMS has an
approved DOD

Information Assurance
Certification and

Accreditation (C&A)

2010-09-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2012 Ensure DEAMS is 100%
compliant and obtains
approval during annual

security reviews.
Maintain Information

Assurance and
Certification and

Accreditation (C&A).

TBD Not Due 2010-09-20

Customer Results Access Identify System security
requirements.

annual TBD TBD DEAMS has an
approved DOD

Information Assurance,
Certification and

Accreditation (C&A).

2010-09-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated
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2011 Ensure DEAMS is 100%
compliant and obtains
approval during annual

security reviews.
Maintain Information

Assurance and
Certification and

Accreditation (C&A).

TBD Not Due 2010-09-20

Customer Results Access Identify system security
requirements.

annual TBD TBD DEAMS has an
approved DOD

Information Assurance
Certification and

Accreditation (C&A).

2010-09-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2013 Ensure DEAMS is 100%
compliant and obtains
approval during annual

security reviews.
Maintain Information

Assurance and
Certification and

Accreditation (C&A).

TBD Not Due 2010-09-20

Customer Results Access Identify system security
requirements.

annual TBD TBD DEAMS has an
approved DOD

Information Assurance
Certification and

Accreditation (C&A).

2010-09-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2014 Ensure DEAMS is 100%
compliant and obtains
approval during annual

security reviews.
Maintain Information

Assurance and
Certification and

Accreditation (C&A).

TBD Not Due 2010-09-20

Technology Interoperability Implement a strategy
migrating systems into

DOD Business
Enterprise Architecture

annual TBD TBD TBD 2010-09-01
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(BEA) for
USTRANSCOM, USAF,

and DFAS

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2011 DEAMS target is to be
100% compliance with
BEA's latest revision

TBD Not Due 2010-09-20

Technology Interoperability Implement a strategy
migrating systems into

DOD Business
Enterprise Architecture

for USTRANSCOM,
USAF, and DFAS.

annual TBD TBD Current BEA
compliance.

2010-09-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2012 Maintain compliance with
each annual BEA
version update.

TBD Not Due 2010-09-20

Technology Interoperability Implement a strategy
migrating systems into

DOD Business
Enterprise Architecture

for USTRANSCOM,
USAF, and DFAS.

annual TBD TBD Current BEA
compliance.

2010-09-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2013 Maintain compliance with
each annual BEA

version update

TBD Not Due 2010-09-20

Technology Interoperability Implement a strategy
migrating systems into

DOD Business
Enterprise Architecture

for USTRANSCOM,
USAF, and DFAS.

annual TBD TBD Current BEA
compliance.

2010-09-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated
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2014 Maintain compliance with
each annual BEA
version update.

TBD Not Due 2010-09-20

Technology Interoperability Implement a strategy to
migrate "a blueprint for

DOD Business
Transformation" into

DOD Business
Enterprise Architecture

(BEA) for
USTRANSCOM, USAF,

and DFAS

annual TBD TBD 100% compliant with
BEA 6.0

2010-09-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2010 DEAMS target is to be
100% compliant with

BEA 7.0

Successful FY10 Annual
Assertion in accordance
with BEA v7.0 completed

on 11 Jun 2010

Met 2010-09-20

Processes and Activities Innovation and
Improvement

Promote development of
DOD wide financial

management solutions
and processes

annual TBD TBD FY09 SFIS Assertion 2010-09-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2010 Successful FY10 Annual
Assertion

Successful FY10 Annual
Assertion in accordance
with BEA v7.0 completed

on 11 Jun 2010

Met 2010-09-20

Processes and Activities Innovation and
Improvement

Promote development of
DOD wide financial

management solutions
and processes

annual TBD TBD TBD 2010-09-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2011 DEAMS target is to
maintain annual
assertion to the

Department of Defense
Architecture Framework

(DoDAF)

TBD Not Due 2010-09-20
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Processes and Activities Innovation and
Improvement

Promote development of
DOD wide financial

management solutions
and processes

annual TBD TBD Current DODAF
submission in annual

NDAA package

2010-09-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2012 Submit DODAF
submission annually

within NDAA package.

TBD Not Due 2010-09-20

Processes and Activities Innovation and
Improvement

Promote development of
DOD wide financial

management solutions
and processes

annual TBD TBD Current DODAF
submission in annual

NDAA package.

2010-09-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2013 Submit DODAF
submission annually as
part of NDAA package
and receive approval

from the Defense
Business System

Management
Committee.

TBD Not Due 2010-09-20

Processes and Activities Innovation and
Improvement

Promote development of
DOD-wide financial

management solutions
and processes.

annual TBD TBD Current DODAF
submission in annual

NDAA package.

2010-09-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2014 Submit updated DODAF
annually as part of

NDAA package and
receive approval from
the Defense Business
System Management

Committee.

TBD Not Due 2010-09-20

Mission and Business
Results

Accounting Provide for full
compliance with Chief

Financial Officers Act of
1990 and Government

annual TBD TBD Inc 1, Sp 2 JFMIP/FSIO
assertion checklist (Valid

CFO attestation)

2010-09-01
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Management Reform Act
requirements

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2012 Successful Annual
JFMIP/FSIO and Internal

Controls Assertions.

TBD Not Due 2010-09-20

Mission and Business
Results

Accounting Provide for full
compliance with Chief

Financial Officers Act of
1990 and Government

Management Reform Act
requirements

annual TBD TBD Inc 1, Sp 2 JFMIP/FSIO
assertion checklist (valid

CFO attestation).

2010-09-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2013 .Successful Annual
JFMIP/FSIO and Internal

Controls Assertions.

TBD Not Due 2010-09-20

* - Indicates data is redacted.
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